

# NEW CHARSFIELD

478 ST. KILDA RD



## PROJECT UPDATE

May 2018

---

New Charsfield has been a hub of activity over the last few months with Hamilton Marino hard at work we are seeing the life core now reaching new heights up to level 12-13. On level 9 the suspended slab is now complete and level 10 form work has now commenced.

## SITE PHOTO



Fig. 1: View from Top – Constructing Lift Core & Slab



Fig 2&3: External View

## SETTLEMENT

---

Settlements remain on in accordance with the anticipated dates provided in our last project update:

**STAGE ONE** – Up to level 16 – expecting to settle late Jan 2019

**STAGE TWO** – Level 17 and 18 – expecting to settle Mar 2019

## CONTACT DETAILS

---

As we will be sending out regular, important information from now until settlement, we need to ensure we have your correct contact information. If your contact details change, please notify us at [enquiries@ebgdevelopemtns.com.au](mailto:enquiries@ebgdevelopemtns.com.au) so we may update our records accordingly.

Fig. 4 & 5: Views from the Level 10 to City and Albert Park

